Montgomery County - Piedmont Triad RPO - Active Projects - Division 8--April 2024

Contract # or - Completion . . .
WBS # or TIP # Route Description Let Date Date Contractor Project Admin. |Project Cost |Notes
17BP.8.R.128 SR 1564 (Holly Mt. Replace Bridge No. 75 over Little Creek. [3/28/2023 6/6/2024 Dane Const. Cary Fine $710,744 Project 92% complete
DH00512 Church Road) Road closed with detour (336) 318-4020
C204230 NC 731 Bridge #6 over Pee Dee R. - Latex 2/15/2022 5/15/2024 Amer. Civil Cary Fine $4,099,000 Project 90% complete
15BPR.21 Modified Concrete, Shotcrete Constructors (336) 318-4020
Montgomery County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--April 2024
Contract # or .. Completion ] ]
WBS # or TIP # Route Description Let Date Date Contractor Project Admin. |Funds Needed |Notes
I-5947A 1-73/1-74 /US 220 Pavement Rehabilitation from Richmond |FY 2027 TBD TBD Greg Davis $15,902,000
Co.to NC 211 (910) 773-8022
1-5947C I-73/1-74 /US 220 Pavement Rehabilitation from FY 2028 TBD TBD Greg Davis $13,600,000
NC 24/27 to Randolph Co. (910) 773-8022
R-2527 NC 24/27 Widen to multilanes from East of 9/19/2026 TBD TBD Allison White $115,256,000 |Right of Way in progress
NC 73 to the Troy Bypass (R-2530B) 919-707-6341
R-5826B NC 109 South Modernization - widen lane and shoulder [2/17/2026 TBD TBD Greg Davis $9,405,000 Right of Way in progress
from SR 1127 (Hearne Farm Rd) to SR (910) 773-8022
1174 (Pee Dee Rd)
R-5932 NC 24-27 Modernize NC 24-27 from 1-73/74/US 22 [Not Funded |TBD TBD Jeff Stroder $70,400,000 Not Funded- to be rescored in
in Montgomery Co. to Carthage (910) 773-8034 P7.0
48809 USFS FH 576, FH 553, FH |Improve roads to NCDOT Standards in 11/12/2024 |TBD TBD Michael Ricketts [TBD Federal Funding
6584 Uwharrie Nat Forest (910) 773-8033
BP8.R020.1 PE SR 1319 Replace bridge #203 over Doomas Creek (11/26/2024 |TBD TBD Tim Welch TBD Right of Way in progress

(910) 773-8032




Randolph County - Piedmont Triad RPO - Active Projects - Division 8--April 2024

Contract # or Completion
Route Description Let Date Contractor Project Admin. |Project Cost |Notes
WBS # or TIP # P Date ) )
HE-0004 US 421 Randolph Co. Construct two interchanges on US 421. |9/12/2022 5/1/2025 Ames Con. Inc.  [Justin Richardson |$75,000,000 Project 64% complete
C204748 Megasite Roadwork and Wetlands Mitigation (910) 773-8000
Randolph County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--April 2024
Contract # or Completion
Route Description Let Date P Contractor Project Admin. |Funds Needed |Notes
WBS #or TIP # Date
[-5948 1-73/1-74 /US 220 Pavement Rehabilitation from FY 2028 TBD TBD Greg Davis $17,002,000
Montgomery Co. to noth of SR 1462 (910) 773-8022
R-2220 DA US 64 Widen US 64 from SR 1409 (Lake Park 6/17/2031 TBD TBD Morgan DeWit |$67,150,000 DA section Right of Way 9/2027
Road) to Asheboro Bypass. (910) 773-8037
R-5931 NC 49 Widen to Multi-lanes from SR 1174 Not Funded |TBD TBD Greg Davis $88,729,000 Not Funded- to be rescored in
(Waynick Meadow Rd) to SR 1193 (Old NC (910) 773-8022 P7.0
49)
R-5956 A&B US 220 Bus. (Fayetteville |Widen to Multi-lanes from SR 2269 Not Funded |TBD TBD Greg Davis $48,304,000 Not Funded- to be rescored in
St) (Vision Dr) to SR 2123 (Caudle Rd) (910) 773-8022 P7.0
R-5957 NC 42 (E Salisbury St) Improve from SR 2189 (Martin Luther Not Funded |TBD TBD Jeff Stroder $6,200,000 Not Funded- to be rescored in
Asheboro King Jr Dr) to SR 2237 (E Salisbury St) (910) 773-8034 P7.0
R-5958 NC 159 (Zoo Parkway) Improve intersection of NC 150 (Zoo 6/9/2026 TBD TBD Michael Ricketts [$2,035,000 Right of Way 4/2024
Asheboro Parkway and Ridge St. (910) 773-8033
U-5711 SR 12 (Pineview St) Widen to 3 lanes from west of Sylvan St. 12/18/2025 TBD TBD Jeff Stroder $8,800,000 Right of Way in progress
Asheboro to US 220 Bus. (910) 773-8034
U-5743 NC 42 in Asheboro Realign NC 42 with Salisbury St. 6/17/2025 TBD TBD Jeff Stroder $10,082,000 Right of Way in progress
(910) 773-8034
U-5813 US 64/NC 49 Interchange |Widen US 64 from the future Asheboro [7/16/2024 TBD TBD Terry Farr $48,233,000 Right of Way in progress
Bypass to E. of NC 49 919-707-6017
U-6006 US 220 Bus. (Fayetteville |Widen from SR 2123 (Caudle Rd) to SR 11/17/2026 |TBD TBD Morgan DeWit |$12,248,000 Right of Way in progress
St) 2270 (US 311 ext) in Randleman (910) 773-8037
U-6007 US 220 Bus. (Fayetteville [Construct Right Turn Lane on SR 2915, 5/28/2024 TBD TBD Greg Davis $1,400,000 Right of Way in progress
DHO00529 St) Construct Leftovers at SR 1154 /SR 2800 (910) 773-8022
and reduce number of lanes
47424 SR 3102 (Commerce Construct extension from current end of |10/8/2024 TBD TBD Michael Ricketts [TBD
Place) pavement to Pineview St (910) 773-8033
BP8.R023.1 SR 2642 (0ld Siler City Replace bridge No 164 over Millstone 7/23/2024 TBD TBD Tim Welch TBD
Rd) Creek (910) 773-8032
HI-0003 I-73 / US 220 Pavement Rehab from SR 1009 (Old US  [3/20/2029 TBD TBD Michael Ricketts |$8,120,000
Highway 311) to Guilford Co. Line (910) 773-8033
HI-0004 I-74 Pavement Rehab on I-74 from SR 1928 2/20/2029 TBD TBD Michael Ricketts [$8,140,000
(Cedar Square Road) to 1-73/US 220. (910) 773-8033
W-5708L US 220 Bus. (Fayetteville |[Widen two lane section to three lanes 9/1/2026 TBD TBD Michael Ricketts [TBD

St)

from Beasley St to Balfour Ave. Left turn
lane at Balfour Ave

(910) 773-8033




