
Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Project Cost Notes

Incident 705944 Road Closed for Maintenance with 

Detour

7/29/2024 10/28/2024 N/A Jeremy Phillips  

(910) 773-8160

Temporary Road Closure

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Funds Needed Notes

I-5947A Pavement Rehabilitation from Richmond 

Co. to NC 211

2/18/2027 TBD TBD Greg Davis          

(910) 773-8022

$15,902,000

I-5947C Pavement Rehabilitation from                    

NC 24/27 to Randolph Co.

2/17/2028 TBD TBD Greg Davis          

(910) 773-8022

$13,600,000

R-2527  Widen to multilanes from East of              

NC 73 to the Troy Bypass (R-2530B)

9/15/2026 TBD TBD Allison White          

919-707-6341

$115,256,000 Right of Way in progress   

R-5826B            Modernization - widen lane and shoulder 

from SR 1127 (Hearne Farm Rd) to SR 

1174 (Pee Dee Rd)

2/17/2026 TBD TBD Greg Davis          

(910) 773-8022

$11,638,000 Right of Way in progress  

R-5932                     Modernize NC 24-27 from I-73/74/US 22 

in Montgomery Co. to Carthage

Not Funded TBD TBD Jeff Stroder              

(910) 773-8034

$70,400,000 Not Funded-  rescored in P7.0             

48809 Improve roads to NCDOT Standards in 

Uwharrie Nat Forest

11/12/2024 TBD TBD Michael Ricketts     

(910) 773-8033

TBD Federal Funding 

BP8.R020.1 PE Replace bridge #203 over Doomas Creek 11/26/2024 TBD TBD Tim Welch          

(910) 773-8032

TBD Right of Way in progress

USFS FH 576, FH 553, FH 

6584

Route

SR 1419 ( Cedar Hill Rd)

NC 24-27

I-73/I-74 /US 220 

I-73/I-74 /US 220 
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Route

NC 24/27

NC 109 South

SR 1319

Montgomery County - Piedmont Triad RPO - Active Projects -  Division 8--August  2024



Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Project Cost Notes

Incident 7000156 SR 1941 between Old US 311 (SR 1009) 

and Walker Mill Rd. (SR 2073) closed 

5/28/2024 5/28/2025 N/A Aaron Saunders 

(336) 318-4050

Temporary Road Closure

Incident 705670 Road Closed for Maintenance with 

Detour

7/23/2024 9/6/2024 N/A Aaron Saunders 

(336) 318-4050

Temporary Road Closure

U-5813 Widen US 64 from the future Asheboro 

Bypass to E. of NC 49

7/25/2024 TBD Conti Civil LLC Cary Fine             

(336) 318-4020

$59,000,442 Project just starting

U-6007    

DH00529

Construct Rt Turn Lane on SR 2915, 

Leftovers at SR 1154 /SR 2800 

5/28/2024 TBD Fred Smith Co. Cary Fine             

(336) 318-4020

$1,345,431 Project just starting

HE-0004   

C204748

Construct two interchanges on US 421.  

Roadwork and Wetlands Mitigation

9/12/2022 5/1/2026 Ames Con. Inc. Justin Richardson 

(910) 773-8000

$75,000,000 Project 50% complete

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Funds Needed Notes

I-5948 Pavement Rehabilitation from 

Montgomery Co. to noth of SR 1462

2/15/2028 TBD TBD Greg Davis          

(910) 773-8022

$17,002,000

R-2220 DA            Widen US 64 from SR 1409 (Lake Park 

Road) to Asheboro Bypass.           

6/17/2031 TBD TBD Morgan DeWit           

(910) 773-8037

$67,150,000 DA section  Right of Way  9/2027           

R-5931                         Widen to Multi-lanes from SR 1174 

(Waynick Meadow Rd) to SR 1193 

Not Funded TBD TBD Greg Davis          

(910) 773-8022

$88,729,000 Not Funded-  rescored in P7.0             

R-5956  A&B                   Widen to Multi-lanes from SR 2269 

(Vision Dr) to SR 2123 (Caudle Rd)

Not Funded TBD TBD Greg Davis          

(910) 773-8022

$48,304,000 Not Funded-  rescored in P7.0               

R-5957                  Improve from SR 2189 (Martin Luther 

King Jr Dr) to SR 2237 (E Salisbury St)

Not Funded TBD TBD Jeff Stroder              

(910) 773-8034

$6,200,000 Not Funded-  rescored in P7.0              

R-5958           Improve intersection of NC 150 (Zoo 

Parkway and Ridge St.

4/27/2027 TBD TBD Michael Ricketts     

(910) 773-8033

$2,035,000 Right of Way 12/2024

U-5711                   Widen to 3 lanes from west of Sylvan St. 

to US 220 Bus.

2/18/2025 TBD TBD Jeff Stroder              

(910) 773-8034

$8,800,000 Right of Way in progress                    

U-5743 Realign NC 42 with Salisbury St. 6/17/2025 TBD TBD Jeff Stroder              

(910) 773-8034

$13,600,000 Right of Way in progress                             

U-6006                Widen from SR 2123 (Caudle Rd) to SR 

2270 (US 311 ext) in Randleman

11/17/2026 TBD TBD Morgan DeWit           

(910) 773-8037

$12,248,000 Right of Way in progress                             

47424 Construct extension from current end of 

pavement to Pineview St

10/8/2024 TBD TBD Michael Ricketts     

(910) 773-8033

TBD

BP8.R023.3   

DH00556

Replace bridge No 164 over Millstone 

Creek

8/27/2024 TBD TBD Tim Welch          

(910) 773-8032

TBD

HI-0003 Pavement Rehab from SR 1009 (Old US 

Highway 311) to Guilford Co. Line 

3/20/2029 TBD TBD Michael Ricketts     

(910) 773-8033

$8,120,000

HI-0004 Pavement Rehab on I-74 from SR 1928 

(Cedar Square Road) to I-73/US 220.

2/20/2029 TBD TBD Michael Ricketts     

(910) 773-8033

$8,140,000

W-5708L Widen two lane section to three lanes 

from Beasley St to Balfour Ave.  Add Lt

9/8/2026 TBD TBD Michael Ricketts     

(910) 773-8033

$470,000 Right of Way FY 2025

SR 12 (Pineview St)  

Asheboro

NC 159 (Zoo Parkway)    

Asheboro

US 220 Bus. (Fayetteville 

St) 

US 220 Bus. (Fayetteville 

St) 

NC 42 in Asheboro

I-73 / US 220

US 64/NC 49 Interchange

SR 2642 (Old Siler City 

Rd)

I-73/I-74 /US 220 

US 421 Randolph Co. 

Megasite
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NC 42 (E Salisbury St)   

Asheboro

SR 3102 (Commerce 

Place)

I-74

SR-1941 (Wall Brothers 

Rd.), Near Old US 311

US 220 Bus. (Fayetteville 

St)

US 64

Route

NC 49

SR 1002 (Fork Creek Mill 

Rd) 

US 220 Bus. (Fayetteville 

St) 

Route

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--August 2024


