
TIP/WBS #  Description Let/Start Date Completion 
Date Cost Status Project Lead

SS-62070
50877

Curve warning sign improvements on US 311, NC 87, NC 704, NC 
770, Ellisboro Road, Rierson Road, Price Road and Stone 
Mountain Road

8/23/23 6/30/24 $40,000 Planning and design activities 
underway. Construction complete.

Dawn McPherson

SS-6207T          
51112

Portions of Twenty-One (21) Routes. Curve Warning Sign 
Installation.

9/20/23 9/30/24 $200,000 Project approved by BOT and 
assigned. Construction underway

Dawn McPherson

AV-5898 Construct T-Hangar taxilanes for addition of T-Hangars at NC 
Shiloh Airport in Rockingham County

5/8/24 FY2027 $574,000 Construction Underway. Caleb Whitby

BR-0069 Replace Bridge #1 on US 158 over Country Line Creek in Caswell 
County

5/28/24 FY2027  $6,900,000 Planning and design activities 
underway. Waiting on 
Permits/FEMA

David Stutts

BR-0093 Replace Bridge #35 on NC 770 over the Mayo River in 
Rockingham County

6/18/24 FY2026 $6,100,000 Planning and design activities 
underway. ROW Certified 
10/26/23. UBO Began 10/25/23.

Sara Sherman

SM-6107F         
51447

Wentworth Elementary School located at 8806 NC 87, Wentworth, 
NC, in Wentworth. Internal campus improvements as identified in 
Traffic Operations Study SCH-F-2021-102 to provide an additional 
1536 feet of double stacked traffic queue storage on campus.

7/15/24 8/26/24 $225,000 Planning and design activities 
underway. Contruction completed.

Jeremy Delapp

17BP.7.R.130 Remove Bridge #117 on SR 1780 (South Gatewood Road) and 
construct a service road for access in Caswell County

9/5/24 FY2026 $1,035,000 Planning and design activities 
underway - ROW complete - 
awaiting to be funded

Daniel Dagenhart

BR-0097 Replace Bridge #178 on SR 1929 (Estes Road) over US 29 in 
Rockingham County

9/20/24 FY2027 $3,650,000 Planning and design activities 
underway. ROW certified.

David Stutts

B-5722                              
45678.1.1                
45678.2.1                          
45678.3.1       

Replace Bridge #277 over Beaver Creek on SR 1169 (Island 
Drive)

2/20/25 FY2029 $2,000,000 Planning and design activities 
underway - ROW Certified 9/18/23. 
Util. Relocations Underway.

Daniel Dagenhart
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NCDOT DIV 7 PROJECTS LOCATED IN PIEDMONT TRIAD RPO - UNDER DEVELOPMENT

50544 Install a left turn lane on US 158 at SR 2930 (Wendy Oak Road) in 
Rockingham County

4/17/25 FY2027 $555,000 Planning and design activities 
underway. 25% plans complete. 
CFI Held.

Trung Nguyen

B-5716                              
45672.1.1                    
45672.2.1                        
45672.3.1

Replace Bridge #140  over Dan River on SR 1138 (Lindsey Bridge 
Road)

6/17/25 FY2029 $12,300,000 Planning and design activities 
underway
Working on RR Certification. ROW 
Certified 9/21/23

Daniel Dagenhart

I-5898    
46860.1.1     
46860.2.1    
46860.3.1

Interchange improvements for Future I-73/US 220 and US 311/NC 
135 .  Widen Bridge 780074 and upgrade interchange in 
Rockingham Co.

6/17/25 FY2027 $23,000,000 Planning and design activities 
underway, Public meeting 2/21/19 - 
ROW acquisition underway with 
90% complete.

Brandon Green

BR-0155 Replace Bridge #163 on US 158 over Hogan's Creek in 
Rockingham County

6/17/25 FY2028 $4,500,000 Planning and design activities 
underway. SCR Pending.

Suzana Matta

BP7-R001 Replace Bridge #23 on US 29 Business over US 29 in 
Rockingham County

8/7/25 FY2027 $1,605,000 Planning and design activities 
underway.

Daniel Dagenhart

17BP.7.R.141 Replace Bridge #280 over Little Troublesome Creek on SR 2670 
(S. Scales Street)

9/18/25 FY2026 $825,000 Planning and design activities 
underway - awaiting to be funded

Daniel Dagenhart

17BP.7.R.139 Replace Bridge #18 on SR 1002 (Scalesville Road) over Haw 
River in Rockingham County

10/16/25 FY2027 $1,600,000 Planning and design activities 
underway - Plans @ 90%

Daniel Dagenhart

BR-0098 Replace Bridge #183 on US 29 Business over US 29 
Bypass/Mayfield Road

10/21/25 FY2027 $5,800,000 Planning and design activities 
underway. CFI scheduled for Aug. 
7th.

Lindsay Crocker

BR-0141 Replace Bridge #123 on SR 2150 (River Road) over US 220/US 
311 in Rockingham County

11/18/25 FY2029 $4,100,000 Planning and design activities 
underway

Daniel Dagenhart
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NCDOT DIV 7 PROJECTS LOCATED IN PIEDMONT TRIAD RPO - UNDER DEVELOPMENT

BP7.C001.1 Replace Structure #2147 on SR 1785 (Church Street) in Eden 11/20/25 FY2026 $1,000,000 Planning and design activities 
underway

Daniel Dagenhart

R-5823                                   
47095.1.1                                         
47095.2.1                                                
47098.3.1                                             

Widening of NC 65/NC 68 from NC65 in Stokesdale 
(Southernmost intersection) to US 220/ Future I-73 in 
Guilford/Rockingham Co.

5/19/26 FY2029 $17,000,000 Planning and design activities 
underway, Coordinate with R-
2577C - Public Meeting Held 
9/25/23

Brandon Green

EB-5891 Construct Multiuse path on US 220 Business from East Jackson 
Street in Mayodan to Mayo River State Park

5/28/26 FY2028 $652,000 Planning and design activities 
pending. Express design underway 
to determine match cost.

Town of 
Mayodan/Stephen 
Robinson

R-5766                          
44659.1.1                            
44659.2.1                             
44659.2.2                       
44659.3.1

Improvements on NC 65/NC 87 from West of SR 2371 (Old 
County Home Road) in Wentworth to US158/US29 Business 
(Freeway Drive) in Reidsville

6/16/26 FY2028 $6,500,000 Planning and design underway - 
Public Meeting 3/23/23. 25% plans 
complete.

Suzana Matta

R-5822         
47094.1.1         
47094.2.1           
47094.3.1

Construct passing lanes and shoulder improvements along    NC 
86 from US 158 in Yanceyville to Virginia State line

6/16/26

 

FY29 $14,000,000 Planning and design activities 
underway, Include with R-5925. 
Swapped IN for project U-5893. 
New schedule needs to be 
determined.

Suzana Matta

HB-0035 SR 1535 (Price Road) Replace Bridge 780177 over Matrimony 
Creek in Eden.

7/21/26 FY2028 $3,600,000 Planning and design activities 
underway

Sara Sherman

BP7-R011 Replace Bridge #247 on SR 2582 (Rockingham Lake Road) in 
Rockingham County

9/3/26 FY2028 $1,500,000 Planning and design activities 
underway

Daniel Dagenhart

BP7-R010 Replace Bridge #24 on SR 2371 (County Home Road) in 
Rockingham County

10/1/26 FY2028 $800,000 Planning and design activities 
underway

Daniel Dagenhart

B-5729 Replace Bridge #134 over the Dan River in Eden on NC 700 7/20/27 FY2031 $12,300,000 Planning and design activities 
underway

Brandon Green
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NCDOT DIV 7 PROJECTS LOCATED IN PIEDMONT TRIAD RPO - UNDER DEVELOPMENT

R-5889     
48394.1.1          
48394.2.1                
48394.3.1

US 29 (Future I-785) from SR 2565 (Hicone Rd) in Greensboro to 
US 158 / NC 14 in Reidsville.  Upgrade corridor to Interstate 
Standards

8/16/27 FY2031 $190,700,000 PE funds approved 11/13/18, NTP 
scheduled 9/21/23, Includes U-
5898 (NC 150 Interchange). 
Planning activities underway. 

Brandon Green

BP7-R014 Replace Bridge #197 on SR 2308 (Bald Hill Loop) in Rockingham 
County

9/2/27 FY2029 $1,250,000 Planning and design activities 
underway

Daniel Dagenhart

BR-0165 Replace Bridge #13 on NC 119 over Reedy Fork Creek 1/18/28 FY2030  $2,600,000 Planning and design activities 
underway

Jennifer Hernandez

B-6038 Replace Bridge #155 over Norfolk Southern Railway on NC 14/NC 
87

2/15/28  FY2030 $3,900,000 Planning and design activities 
underway

David Stutts

BP7-R022 Replace Bridge #257 on SR 2039 (Bethlehem Church Road) in 
Rockingham County

9/21/28 FY2030 $1,000,000 Planning and design activities 
underway - Plans @ 25%

Daniel Dagenhart

BP7-R021 Remove Bridge #233 on SR 1964 (Mebane Bridge Road) in 
Rockingham County

10/19/28 FY2030 $800,000 Planning and design activities 
underway. Possibly let in 2 phases.

Daniel Dagenhart

B-5734 Replace Bridge #60 over Moon Creek on NC 86 in Caswell County 1/16/29 FY2032 $4,500,000 Planning and design activities 
underway

Jennifer Hernandez

BR-0096 Replace Bridge #176 on SR 1700 (Fisher Hill Road) over NC 
14/NC 87 in Rockingham County

3/20/29 FY2032 $3,000,000 Planning and design activities 
underway

Sara Sherman

BP7-R024 Replace Bridge #172 on SR 1509 (Wray Road) in Rockingham 
County

9/20/29 FY2031 $700,000 Planning and design activities 
underway

Daniel Dagenhart
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NCDOT DIV 7 PROJECTS LOCATED IN PIEDMONT TRIAD RPO - UNDER DEVELOPMENT

R-5926      
48543.1.1  
48543.2.1    
48543.2.2   
48543.3.1

US 158 / NC 86 From SR 1572 (County Home Road) to SR 1734 
(RP Fuquay Road). Construct passing lanes.

11/19/30 FY2032 $3,700,000 Planning and design activities to 
begin soon.

Brandon Green

B-5725 Replace Bridge #7 over Hyco Creek on SR 1710 (Grier's Church 
Road) in Caswell County

1/16/31 FY2033 $1,700,000 Planning and design activities 
underway

Suzana Matta

U-5893     
44704.1.1    
44704.2.1    
44704.3.1

Intersection improvements at US311/NC 14 (South Van Buren 
Rd.) and SR 2066 (Kings Highway) in Eden.  Convert at-grade 
intersection to interchange.

1/2/40 FY2043 $12,200,000 Planning and design activities 
underway, Public meeting 3/14/19.  
Swap out for R-5822. Funded for 
PE only. 

Chris Smitherman

EB-5888 Construct sidewalk on SR 1747 (E. Stadium Drive) from SR 1962 
(North Pierce Street) to Freedom Park in Eden

TBD TBD $443,000 Planning and design activities 
underway. Utility relocations 
underway.

City of 
Eden/Stephen 
Robinson

50791 Eden Roundabout @ Washington St and Bridge St TBD

 

TBD $4,900,000 Planning and design activities 
underway. ROW Acquisition 
pending.

Brian Ketner
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North Carolina Department of Transportation 10/14/2024

Active Projects Under Construction - Caswell Co.

Contract 
Number

TIP 
Number

Location Description Contractor Name Resident 
Engineer

Contract Bid 
Amount

Availability 
Date

Completion 
Date

Work Start 
Date

Estimated 
Completion 
Date

Progress 
Schedule 
Percent

Completion 
Percent

C204762 BR-0069 BRIDGE #160001 OVER COUNTRY LINE CREEK ON 
US-158 / NC-86

SMITH-ROWE, LLC Hayes, PE, 
Meredith D

$6,523,842.76 7/8/2024 12/12/2026 8/21/2024 12/12/2026 15 8.62

C204769 BR-0070 REPLACE BRIDGE #61 OVER HOGAN'S CREEK ON 
NC 86

SMITH-ROWE, LLC Hayes, PE, 
Meredith D

$6,541,813.43 2/27/2023 5/14/2025 4/17/2023 5/22/2025 86 84.08

DG00543 REPLACE BRIDGE #108 ON SR 1156 (BADGETT 
SISTERS PARKWAY) OVER COUNTY LINE CREEK

APPLE TUCK & 
ASSOCIATES INC

Hayes, PE, 
Meredith D

$1,759,296.71 3/15/2022 5/8/2023 7/20/2022 10/31/2024 100 95.72
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North Carolina Department of Transportation 10/14/2024

Active Projects Under Construction - Rockingham Co.

Contract 
Number

TIP 
Number

Location Description Contractor Name Resident 
Engineer

Contract Bid 
Amount

Availability 
Date

Completion 
Date

Work Start 
Date

Estimated 
Completion 
Date

Progress 
Schedule 
Percent

Completion 
Percent

C204393 BR-0044 REPLACE BRIDGE #168 OVER SMITH RIVER ON NC-
14/NC-87

W C ENGLISH 
INCORPORATED

Julian, Jason R $7,851,472.91 8/29/2022 12/28/2024 9/12/2022 1/2/2025 99 99.48

C204480 B-5737 REPLACE BRIDGE #108 ON NC-700 OVER US-311/NC-
14/NC-87/NC-770

SMITH-ROWE, LLC Julian, Jason R $4,346,270.43 6/1/2022 2/28/2024 11/1/2022 12/18/2025 48 45.15

C204763 B-5721 BRIDGE #124 OVER MAYO RIVER IN MADISONON SR-
2177 (DAN VALLEY RD.)

SMITH-ROWE, LLC Julian, Jason R $4,219,674.85 6/26/2023 4/13/2025 8/14/2023 4/13/2025 90 92.88

C204770 BR-0094 REPLACE BRIDGE #69 OVER US-220 ON US-770 SMITH-ROWE, LLC Julian, Jason R $3,322,189.46 2/27/2023 12/12/2024 3/1/2023 8/23/2024 100 100

C204793 BR-0041 
BR-0043

BRIDGE 780001 OVER US-29 ON SR2817 AND BRIDGE 
780151 OVER US-29 ON US-158

W C ENGLISH 
INCORPORATED

Julian, Jason R $26,223,171.08 5/31/2023 5/14/2027 6/14/2023 6/1/2027 34 33.08

C204864 BR-0097 BRIDGE #780178 OVER US-29 ON SR 1929 SMITH-ROWE, LLC Hayes, PE, 
Meridith D

$3,977,080.25 9/30/2024 10/2//26

C204876 BR-0095 BRIDGE #170 OVER US-220 ON SR 1360 SMITH-ROWE, LLC Hayes, PE, 
Meridith D

$3,101,275.90 7/1/2024 2/11/2026 7/11/2024 2/11/2026 22 29.74

C204928 1 SECTION OF NC 62 AND 39 SECTIONS OF SECONDARY 
ROADS

VECELLIO & GROGAN 
INC DBA SHARPE 
BROTHERS

Lorenz, PE, Kris$5,794,919.46 5/1/2024 11/1/2025 4/25/2024 11/1/2025 47.7 85.62

C204929 BR-0093 BRIDGE #780035 OVER MAYO RIVER ON NC-770 AND SR 
1395 (JANET ROAD) FROM US-220 TO NC-770.

SMITH-ROWE, LLC Hayes, PE, 
Meridith D

$4,901,614.24 7/29/2024 5/14/2026 8/14/2024 5/14/2026 21 28.78

DG00569 REPLACE BRIDGE #239 OVER WOLF ISLAND CREEK ON 
SR 1998 (WENTWORTH STREET)

APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

Julian, Jason R $757,327.30 5/3/2023 4/26/2024 6/3/2024 5/28/2025 68 71.23

DG00593 THIRTY SECONDARY ROADS APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

Hayes, PE, 
Meridith D

$3,510,046.24 10/6/2023 4/7/2025 3/26/2024 4/7/2025 60 81.5

DG00606 TWENTY TWO SECONDARY ROADS IN GUILFORD 
COUNTY AND ONE SECONDARY ROAD IN ROCKINGHAM 
COUNTY

WHITEHURST PAVING 
CO INC

Hayes, PE, 
Meridith D

$759,956.76 4/3/2024 10/3/2025 7/8/2024

DG00608 FOURTY SECONDARY ROADS IN GUILFORD COUNTY 
AND TWO SECONDARY ROADS IN ROCKINGHAM 
COUNTY

APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

Cvijetic, PE, 
Bojan

$1,887,914.33 10/18/2023 4/18/2025 6/12/2024 4/18/2025 42 43.87

DG00625 NC 14 FROM APPROX .290 SOUTH OF SR 1985 (WILSON 
ROAD) TO SR 2038 (QUAIL LOOP)

APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

Hayes, PE, 
Meridith D

$2,098,249.57 3/15/2024 9/15/2025

Page 1 of 1


	PIEDMONT TRIAD RPO Oct 2024.pdf
	Projects

	Hicams Caswell Oct 2024.pdf
	Hicams Caswell Aug. 2019

	Hicams Rockingham Oct 2024.pdf
	Hicams Rockingham Aug. 2019


