Montgomery County - Piedmont Triad RPO - Active Projects - Division 8--October 2024

Contract # or .. Completion ] ] ]
WBS # or TIP # Route Description Let Date Date Contractor Project Admin. |Project Cost |Notes
BP8.R020.3 PE SR 1319 Replace bridge #203 over Doomas Creek (10/22/2024 |TBD TBD Tim Welch TBD Project just starting
DHO00562 (910) 773-8032
Montgomery County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--October 2024
Contract # or Route Description Let Date Completion Contractor Project Admin. |Funds Needed |Notes
WBS #or TIP # Date
[-5947A [-73/1-74 /US 220 Pavement Rehabilitation from Richmond [2/18/2027 TBD TBD Greg Davis $15,902,000
Co.to NC 211 (910) 773-8022
[-5947C 1-73/1-74 /US 220 Pavement Rehabilitation from 2/17/2028 TBD TBD Greg Davis $13,600,000
NC 24/27 to Randolph Co. (910) 773-8022
R-2527 NC 24/27 Widen to multilanes from East of 9/15/2026 TBD TBD Allison White $115,256,000 |Right of Way in progress
NC 73 to the Troy Bypass (R-2530B) 919-707-6341
R-58268B NC 109 South Modernization - widen lane and shoulder {2/17/2026 TBD TBD Greg Davis $11,638,000 Right of Way in progress
from SR 1127 (Hearne Farm Rd) to SR (910) 773-8022
1174 (Pee Dee Rd)
R-5932 NC 24-27 Modernize NC 24-27 from 1-73/74/US 22 [Not Funded |TBD TBD Jeff Stroder $70,400,000 Not Funded- rescored in P7.0
in Montgomery Co. to Carthage (910) 773-8034
48809 USFS FH 576, FH 553, FH |Improve roads to NCDOT Standards in 11/12/2024 |TBD TBD Michael Ricketts |TBD Federal Funding

6584

Uwharrie Nat Forest

(910) 773-8033

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--October 2024

Contract # or Route Description Let Date Completion Contractor Project Admin. |Project Cost |Notes
WBS #orTIP # Date
Incident 7000156 |SR-1941 (Wall Brothers |SR 1941 between Old US 311 (SR 1009) |[5/28/2024 5/28/2025 N/A Aaron Saunders Temporary Road Closure
Rd.), Near Old US 311 and Walker Mill Rd. (SR 2073) closed due (336) 318-4050
to construction.
BP8.R023.3 SR 2642 (Old Siler City Replace bridge No 164 over Millstone 8/27/2024 TBD APAC Atlantic Inc |Tim Welch $851,622 Project just starting
DHO00556 Rd) Creek (910) 773-8032
U-5813 C204843 |US 64/NC 49 Interchange |Widen US 64 from the future Asheboro |7/25/2024 4/1/2029 Conti Civil LLC Cary Fine $59,000,442 Project just starting
Bypass to E. of NC 49 (336) 318-4020
U-6007 US 220 Bus. (Fayetteville [Construct Right Turn Lane on SR 2915, 5/28/2024 TBD Fred Smith Co. Cary Fine $1,345,431 Project 6% complete
DH00529 St) Construct Leftovers at SR 1154 /SR 2800 (336) 318-4020
and reduce number of lanes
HE-0004 US 421 Randolph Co. Construct two interchanges on US421. |9/12/2022 5/1/2026 Ames Con. Inc.  [Justin Richardson [$75,000,000 Project 55% complete
C204748 Megasite Roadwork and Wetlands Mitigation (910) 773-8000




Randolph County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--October 2024

Contract # or .. Completion ) .
Route Description Let Date P Contractor Project Admin. [Funds Needed |Notes
WBS #orTIP # Date
[-5948 I-73/1-74 /US 220 Pavement Rehabilitation from 2/15/2028 TBD TBD Greg Davis $17,002,000
Montgomery Co. to noth of SR 1462 (910) 773-8022
R-2220 DA UsS 64 Widen US 64 from SR 1409 (Lake Park 6/17/2031 TBD TBD Morgan DeWit |$67,150,000 DA section Right of Way 9/2027
Road) to Asheboro Bypass. (910) 773-8037
R-5931 NC 49 Widen to Multi-lanes from SR 1174 Not Funded |TBD TBD Greg Davis $88,729,000 Not Funded- rescored in P7.0
(Waynick Meadow Rd) to SR 1193 (Old NC (910) 773-8022
49)
R-5956 A&B US 220 Bus. (Fayetteville [Widen to Multi-lanes from SR 2269 Not Funded |TBD TBD Greg Davis $48,304,000 Not Funded- rescored in P7.0
St) (Vision Dr) to SR 2123 (Caudle Rd) (910) 773-8022
R-5957 NC 42 (E Salisbury St) Improve from SR 2189 (Martin Luther Not Funded |TBD TBD Jeff Stroder $6,200,000 Not Funded- rescored in P7.0
Asheboro King Jr Dr) to SR 2237 (E Salisbury St) (910) 773-8034
R-5958 NC 159 (Zoo Parkway) Improve intersection of NC 150 (Zoo 4/27/2027 TBD TBD Michael Ricketts |$2,035,000 Right of Way 12/2024
Asheboro Parkway and Ridge St. (910) 773-8033
U-5711 SR 12 (Pineview St) Widen to 3 lanes from west of Sylvan St. |2/18/2025 TBD TBD Jeff Stroder $8,800,000 Right of Way in progress
Asheboro to US 220 Bus. (910) 773-8034
U-5743 NC 42 in Asheboro Realign NC 42 with Salisbury St. 6/17/2025 TBD TBD Jeff Stroder $13,600,000 Right of Way in progress
(910) 773-8034
U-6006 US 220 Bus. (Fayetteville [Widen from SR 2123 (Caudle Rd) to SR 11/17/2026 |TBD TBD Morgan DeWit |$19,748,000 Right of Way in progress
St) 2270 (US 311 ext) in Randleman (910) 773-8037
47424 SR 3102 (Commerce Construct extension from current end of [10/8/2024 TBD TBD Michael Ricketts |TBD
Place) pavement to Pineview St (910) 773-8033
HI-0003 I-73 / US 220 Pavement Rehab from SR 1009 (Old US  {3/20/2029 TBD TBD Michael Ricketts |$8,120,000
Highway 311) to Guilford Co. Line (910) 773-8033
HI-0004 I-74 Pavement Rehab on I-74 from SR 1928 2/20/2029 TBD TBD Michael Ricketts [$8,140,000
(Cedar Square Road) to I-73/US 220. (910) 773-8033
W-5708L US 220 Bus. (Fayetteville [Widen two lane section to three lanes 9/8/2026 TBD TBD Michael Ricketts |$470,000 Right of Way FY 2025

St)

from Beasley St to Balfour Ave. Left turn
lane at Balfour Ave

(910) 773-8033




