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WBS # or TIP #
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Completion 

Date
Contractor Project Admin. Project Cost Notes

BP8.R016.1 PE Replace Bridge No. 142 over Naked Creek   

Richmond and Montgomery Counties

10/22/2024 1/26/2026 NJR Group Inc James Dietrich      

(910) 944-2344 

$776,451 Project just starting

BP8.R020.3 PE   

DH00562

Replace bridge #203 over Doomas Creek 10/22/2024 TBD Smith Rowe LLC Cary Fine             

(336) 318-4020

$668,881 Project just starting

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin.

Funds 

Needed
Notes

I-5947A Pavement Rehabilitation from Richmond 

Co. to NC 211

2/18/2027 TBD TBD Greg Davis          

(910) 773-8022

$19,300,000

I-5947C Pavement Rehabilitation from                    

NC 24/27 to Randolph Co.

2/17/2028 TBD TBD Greg Davis          

(910) 773-8022

$17,600,000

R-2527  Widen to multilanes from East of              

NC 73 to the Troy Bypass (R-2530B)

9/15/2026  

See Notes

TBD TBD Allison White          

919-707-6341

$140,156,000 Right of Way in progress      Draft 

STIP moves Let to FY 2027

R-5826B            Modernization - widen lane and shoulder 

from SR 1127 (Hearne Farm Rd) to SR 

1174 (Pee Dee Rd)

2/17/2026 TBD TBD Greg Davis          

(910) 773-8022

$13,878,000 Right of Way in progress  

R-5932                     Modernize NC 24-27 from I-73/74/US 22 

in Montgomery Co. to Carthage

Not Funded   

See Notes

TBD TBD Jeff Stroder              

(910) 773-8034

$70,400,000 Not Funded-  rescored in P7.0    

Removed from Draft STIP             

48809 Improve roads to NCDOT Standards in 

Uwharrie Nat Forest

5/12/2026 TBD TBD Michael Ricketts     

(910) 773-8033

TBD Federal Funding 

NC 109 South

I-73/I-74 /US 220 

Montgomery County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started -  Division 8--February 2025   

Montgomery County - Piedmont Triad RPO - Active Projects -  Division 8--February 2025

Route

USFS FH 576, FH 553, FH 

6584

I-73/I-74 /US 220 

NC 24-27

SR 1321

Route

SR 1319 (Corbett Road)

NC 24/27
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WBS # or TIP #
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Date
Contractor Project Admin. Project Cost Notes

Incident 7000156 SR 1941 between Old US 311 (SR 1009) 

and Walker Mill Rd. (SR 2073) closed due 

to construction.

5/28/2024 5/28/2025 N/A Aaron Saunders 

(336) 318-4050

Temporary Road Closure

BP8.R023.3   

DH00556

Replace bridge No 164 over Millstone 

Creek

8/27/2024 11/5/2025 APAC Atlantic Inc Cary Fine             

(336) 318-4020

$851,622 Project 14% complete    

5/10/2025 open

U-5813  C204843 Widen US 64 from the future Asheboro 

Bypass to E. of NC 49

7/25/2024 4/1/2029 Conti Civil LLC Cary Fine             

(336) 318-4020

$59,000,442 Project 8% complete

U-6007    

DH00529

Construct Right Turn Lane on SR 2915, 

Construct Leftovers at SR 1154 /SR 2800 

and reduce number of lanes

5/28/2024 TBD Fred Smith Co. Cary Fine             

(336) 318-4020

$1,345,431 Project 43% complete

HE-0004   

C204748

Construct two interchanges on US 421.  

Roadwork and Wetlands Mitigation

9/12/2022 5/1/2026 Ames Con. Inc. Justin Richardson 

(910) 773-8000

$75,000,000 Project 65% complete

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin.

Funds 

Needed
Notes

I-5948 Pavement Rehabilitation from 

Montgomery Co. to noth of SR 1462

2/17/2028 TBD TBD Greg Davis          

(910) 773-8022

$26,700,000

R-2220 DA            Widen US 64 from SR 1409 (Lake Park 

Road) to Asheboro Bypass.           

6/17/2031  

See Notes

TBD TBD Morgan DeWit           

(910) 773-8037

$117,100,000 DA section  Right of Way  9/2027   

Draft STIP funds Prelim. 

Engineering only.  Would be 

rescored in P8        
R-5931                         Widen to Multi-lanes from SR 1174 

(Waynick Meadow Rd) to SR 1193 (Old 

NC 49) 

Not Funded    

See Notes

TBD TBD Greg Davis          

(910) 773-8022

$88,729,000 Not Funded-  rescored in P7.0     

Removed from Draft STIP           

R-5956  A&B                   Widen to Multi-lanes from SR 2269 

(Vision Dr) to SR 2123 (Caudle Rd)

Not Funded    

See Notes

TBD TBD Greg Davis          

(910) 773-8022

$48,304,000 Not Funded-  rescored in P7.0    

Removed from Draft STIP            

R-5957                  Improve from SR 2189 (Martin Luther 

King Jr Dr) to SR 2237 (E Salisbury St)

Not Funded    

See Notes

TBD TBD Jeff Stroder              

(910) 773-8034

$6,200,000 Not Funded-  rescored in P7.0  

Removed from Draft STIP            

R-5958           Improve intersection of NC 150 (Zoo 

Parkway and Ridge St.

4/27/2027 TBD TBD Michael Ricketts     

(910) 773-8033

$2,485,000 Right of Way TBD

U-5711                   Widen to 3 lanes from west of Sylvan St. 

to US 220 Bus.

1/20/2026 TBD TBD Jeff Stroder              

(910) 773-8034

$8,800,000 Right of Way in progress                    

U-5743 Realign NC 42 with Salisbury St. 3/17/2026 TBD TBD Jeff Stroder              

(910) 773-8034

$16,503,000 Right of Way in progress                             

U-6006                Widen from SR 2123 (Caudle Rd) to SR 

2270 (US 311 ext) in Randleman

2/16/2027 TBD TBD Morgan DeWit           

(910) 773-8037

$20,850,000 Right of Way in progress                             

47424 Construct extension from current end of 

pavement to Pineview St

10/14/2025 TBD TBD Michael Ricketts     

(910) 773-8033

TBD

SR-1941 (Wall Brothers 

Rd.), Near Old US 311

US 64/NC 49 Interchange

SR 2642 (Old Siler City 

Rd)

Randolph County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started -  Division 8--February 2025   

US 64

Route

NC 49

NC 42 (E Salisbury St)   

Asheboro

SR 12 (Pineview St)  

Asheboro

SR 3102 (Commerce 

Place)

Route

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--February 2025

US 220 Bus. (Fayetteville 

St) 

US 220 Bus. (Fayetteville 

St) 

I-73/I-74 /US 220 

US 421 Randolph Co. 

Megasite

NC 42 in Asheboro

US 220 Bus. (Fayetteville 

St) 

NC 159 (Zoo Parkway)    

Asheboro
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BP8.R019.1PE  

DH00573

Replace bridge 162 over Brush Creek 2/11/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

BP8.R025.1 PE Replace bridge 151 over Sandy Creek 11/26/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

BP8.R026.1 PE Replace bridge 176 10/28/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

HI-0003 Pavement Rehab from SR 1009 (Old US 

Highway 311) to Guilford Co. Line 

3/20/2029 TBD TBD Michael Ricketts     

(910) 773-8033

$8,120,000

HI-0004 Pavement Rehab on I-74 from SR 1928 

(Cedar Square Road) to I-73/US 220.

FY 2031 TBD TBD Michael Ricketts     

(910) 773-8033

$8,140,000

W-5708L Widen two lane section to three lanes 

from Beasley St to Balfour Ave.  Left turn 

lane at Balfour Ave

9/8/2026 TBD TBD Michael Ricketts     

(910) 773-8033

$470,000 Right of Way FY 2025

I-74

US 220 Bus. (Fayetteville 

St)

Randolph County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started -  Division 8--February 2025   continued

Route

Lanes Mill Rd

SR 1005 (Kids Mill Rd)

SR 2207 (Faith Rock Rd)

I-73 / US 220


