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WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Project Cost Notes

BP8.R016.1 PE Replace Bridge No. 142 over Naked Creek  

Richmond and Montgomery Co

10/22/2024 1/26/2026 NJR Group Inc James Dietrich      

(910) 944-2344 

$776,451 Project 14% complete

BP8.R021.3 Replace Bridge No. 26 over Drowning 

Creek

3/25/2025 

Advertised 

TBD TBD Cary Fine             

(336) 318-4020

TBD Project just starting

BP8.R020.3 PE   

DH00562

Replace bridge #203 over Doomas Creek 10/22/2024 8/22/2025 Smith Rowe LLC Cary Fine             

(336) 318-4020

$668,881 Project just starting

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Funds Needed Notes

I-5947A Pavement Rehabilitation from Richmond 

Co. to NC 211

2/18/2027 TBD TBD Greg Davis          

(910) 773-8022

$19,300,000

I-5947C Pavement Rehabilitation from                    

NC 24/27 to Randolph Co.

2/17/2028 TBD TBD Greg Davis          

(910) 773-8022

$17,600,000

R-2527  Widen to multilanes from East of              

NC 73 to the Troy Bypass (R-2530B)

9/15/2026  

See Notes

TBD TBD Allison White          

919-707-6341

$140,156,000 Right of Way in progress      Draft 

STIP moves Let to FY 2027

R-5826B            Modernization - widen lane and shoulder 

from SR 1127 (Hearne Farm Rd) to SR 

1174 (Pee Dee Rd)

2/17/2026 TBD TBD Greg Davis          

(910) 773-8022

$13,878,000 Right of Way in progress  

R-5932                     Modernize NC 24-27 from I-73/74/US 22 

in Montgomery Co. to Carthage

Not Funded   

See Notes

TBD TBD Jeff Stroder              

(910) 773-8034

$70,400,000 Not Funded-  rescored in P7.0    

Removed from Draft STIP             

48809 Improve roads to NCDOT Standards in 

Uwharrie Nat Forest

5/12/2026 TBD TBD Michael Ricketts     

(910) 773-8033

TBD Federal Funding 

Contract # or 

WBS # or TIP #
Description Let Date

Completion 

Date
Contractor Project Admin. Project Cost Notes

Incident 7000156 SR 1941 between Old US 311 (SR 1009) 

and Walker Mill Rd. (SR 2073) closed due 

to construction.

5/28/2024 5/28/2025 N/A Aaron Saunders 

(336) 318-4050

Temporary Road Closure

BP8.R023.3   

DH00556

Replace bridge No 164 over Millstone 

Creek

8/27/2024 11/5/2025 APAC Atlantic Inc Cary Fine             

(336) 318-4020

$851,622 Project 25% complete    

U-5813  C204843 Widen US 64 from the future Asheboro 

Bypass to E. of NC 49

7/25/2024 4/1/2029 Conti Civil LLC Cary Fine             

(336) 318-4020

$59,000,442 Project 11% complete

U-6007    

DH00529

Construct Right Turn Lane on SR 2915, 

Construct Leftovers at SR 1154 /SR 2800 

and reduce number of lanes

5/28/2024 3/14/2026 Fred Smith Co. Cary Fine             

(336) 318-4020

$1,345,431 Project 60% complete

HE-0004   

C204748

Construct two interchanges on US 421.  

Roadwork and Wetlands Mitigation

9/12/2022 5/1/2026 Ames Con. Inc. Justin Richardson 

(910) 773-8000

$75,000,000 Project 67% complete

US 220 Bus. (Fayetteville 

St) 

US 421 Randolph Co. 

Megasite

I-73/I-74 /US 220 

SR 1321

Route

SR 1319 (Corbett Road)

NC 24/27

Route

SR 1124 (Derby Road)

Route

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--April 2025

NC 24-27

USFS FH 576, FH 553, FH 

6584

SR-1941 (Wall Brothers 

Rd.), Near Old US 311

NC 109 South

US 64/NC 49 Interchange

SR 2642 (Old Siler City 

Rd)

I-73/I-74 /US 220 
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I-5948 Pavement Rehabilitation from 

Montgomery Co. to noth of SR 1462

2/17/2028 TBD TBD Greg Davis          

(910) 773-8022

$26,700,000

R-2220 DA            Widen US 64 from SR 1409 (Lake Park 

Road) to Asheboro Bypass.           

6/17/2031  

See Notes

TBD TBD Morgan DeWit           

(910) 773-8037

$133,200,000 DA section  Right of Way  9/2027   

Draft STIP funds Prelim. 

Engineering only.  Would be 

rescored in P8        

R-5931                         Widen to Multi-lanes from SR 1174 

(Waynick Meadow Rd) to SR 1193 (Old NC 

49) 

Not Funded    

See Notes

TBD TBD Greg Davis          

(910) 773-8022

$88,729,000 Not Funded-  rescored in P7.0     

Removed from Draft STIP           

R-5956  A&B                   Widen to Multi-lanes from SR 2269 

(Vision Dr) to SR 2123 (Caudle Rd)

Not Funded    

See Notes

TBD TBD Greg Davis          

(910) 773-8022

$48,304,000 Not Funded-  rescored in P7.0    

Removed from Draft STIP            

R-5957                  Improve from SR 2189 (Martin Luther 

King Jr Dr) to SR 2237 (E Salisbury St)

Not Funded    

See Notes

TBD TBD Jeff Stroder              

(910) 773-8034

$6,200,000 Not Funded-  rescored in P7.0  

Removed from Draft STIP            

R-5958           Improve intersection of NC 150 (Zoo 

Parkway and Ridge St.

4/27/2027 TBD TBD Michael Ricketts     

(910) 773-8033

$2,485,000 Right of Way TBD

U-5711                   Widen to 3 lanes from west of Sylvan St. 

to US 220 Bus.

1/20/2026 TBD TBD Jeff Stroder              

(910) 773-8034

$8,800,000 Right of Way in progress                    

U-5743 Realign NC 42 with Salisbury St. 3/17/2026 TBD TBD Jeff Stroder              

(910) 773-8034

$16,503,000 Right of Way in progress                             

U-6006                Widen from SR 2123 (Caudle Rd) to SR 

2270 (US 311 ext) in Randleman

2/16/2027 TBD TBD Morgan DeWit           

(910) 773-8037

$20,850,000 Right of Way in progress                             

47424 Construct extension from current end of 

pavement to Pineview St

10/14/2025 TBD TBD Michael Ricketts     

(910) 773-8033

TBD

BP8.R019.1PE  

DH00573

Replace bridge 162 over Brush Creek 2/11/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

BP8.R025.1 PE Replace bridge 151 over Sandy Creek 11/26/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

BP8.R026.1 PE Replace bridge 176 10/28/2025 TBD TBD Tim Welch          

(910) 773-8032

TBD

HI-0003 Pavement Rehab from SR 1009 (Old US 

Highway 311) to Guilford Co. Line 

3/20/2029 TBD TBD Michael Ricketts     

(910) 773-8033

$8,120,000

HI-0004 Pavement Rehab on I-74 from SR 1928 

(Cedar Square Road) to I-73/US 220.

FY 2031 TBD TBD Michael Ricketts     

(910) 773-8033

$8,140,000

W-5708L Widen two lane section to three lanes 

from Beasley St to Balfour Ave.  Left turn 

lane at Balfour Ave

9/8/2026 TBD TBD Michael Ricketts     

(910) 773-8033

$470,000 Right of Way FY 2025

US 220 Bus. (Fayetteville 

St) 

I-73/I-74 /US 220 

Lanes Mill Rd

SR 1005 (Kids Mill Rd)

SR 2207 (Faith Rock Rd)

US 220 Bus. (Fayetteville 

St) 

NC 159 (Zoo Parkway)    

Asheboro

NC 42 in Asheboro

I-73 / US 220

US 220 Bus. (Fayetteville 

St)
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US 64

Route

NC 49

NC 42 (E Salisbury St)   

Asheboro

I-74

SR 12 (Pineview St)  

Asheboro

SR 3102 (Commerce 

Place)


