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EB-5888 Construct sidewalk on SR 1747 (E. Stadium Drive) from SR 
1962 (North Pierce Street) to Freedom Park in Eden

5/7/26 FY2027 $1,900,000 Working toward 
construction 
authorization. Waiting on 
additional funds from 

Execute change request once 
additional funds become 
available.

Planning and design activities 
Complete. Utility relocations complete. 
Final Plans Approved.

City of Eden/Alex 
Stankovic

BP7-R001 Replace Bridge #23 on US 29 Business over US 29 in 
Rockingham County

6/16/26 FY2028 $15,220,000 ROW Acquisitions 
completed

Final Plans Planning and design activities 
underway. ROW Acquisition complete. 
No utility conflicts.

Daniel Dagenhart

SS-6207BF SR 2686 (Richardson Drive) at Sherwood Drive in Reidsville. 
Convert intersection to all way stop operation. Change 
existing overhead flasher 07-1940 to all red displays.

7/1/26 1/1/27 $40,000 Signal plans received Begin initial field installation of 
sign posts and pre-line 
markings.

Planning and design activities 
underway.

Dawn McPherson

SS-6207AV NC 150 at SR 1155 (Ashley Road / SR 1146 (Camp Springs 
Road) east of Reidsville. Convert intersection to all way stop 
control. Revise existing overhead flasher to all red displays. 

7/1/26 1/1/27 $33,000 Signal plans received Begin initial field installation of 
sign posts and pre-line 
markings.

Planning and design activities 
underway.

Dawn McPherson

HB-0035 SR 1535 (Price Road) Replace Bridge 780177 over 
Matrimony Creek in Eden.

7/21/26 FY2028 $5,610,000 ROW complete. Utility relocations in progress. Planning and design activities 
underway. Scheduled to let in July 

Emily Ferriera

SS-6207BG    
52091

SR 1914 (Oregon Hill Road) at SR 1925 (Worsham Mill Road) 
/ SR 1980 (Mt Carmel Church Road), southeast of Eden. 
Convert to all way stop operation. Change existing overhead 
flasher 07-2111 displays to all red indications.

8/1/26 1/1/27 $40,000 Awaiting signal plans from 
Signal Design.

New Project Dawn McPherson

BP7-R021 Remove Bridge #233 on SR 1964 (Mebane Bridge Road) in 
Rockingham County

10/27/26 FY2028 $810,000 Drainage Design Complete 65% plans Planning and design activities 
underway. Possibly let in 2 phases. 
65% plans pending.

Daniel Dagenhart

50544 Install a left turn lane on US 158 at SR 2930 (Wendy Oak 
Road) in Rockingham County

3/4/27 FY2029 $555,000 CFI Held ROW Acquistitions Planning and design activities 
underway. 25% plans complete. CFI 
Held. 

Trung Nguyen

HS-2407I NC 14 between a point 1050 feet north of Cox Street to NC 
87, north of Eden. Install rumble stripes.

3/18/27 Fall 2027 $410,000 Not Started Newly funded project. Planning and 
design activities to begin soon.

Trung Nguyen

BR-0141 Replace Bridge #123 on SR 2150 (River Road) over US 
220/US 311 in Rockingham County

5/18/27 FY2031 $5,020,000 Finalized CFI Plans Planning and design activities 
underway

Daniel Dagenhart

HS-2407N NC 150. Forsyth County: Between SR 2037 (County Line 
Road) and Guilford County line (MP 21.044-28.955); Guilford 
County: Between Forsyth County line and 0.14 mile west of 
SR 4442 (Autumngate Drive) (MP 0.00-2.66), Between 0.10 
mile east of SR 2279 (Sandylea Road) and SR 2115 (Deboe 

6/17/2027 TBD $1,740,000 Not Started New Project Trung Nguyen

HS-2407R US 311 between SR 2141 (Young Road) and NC 14, south of 
Eden. Install rumble strips and 6-inch long life pavement 
markings.

6/17/2027 TBD $660,000 Not Started New Project Trung Nguyen

BP7-R014 Replace Bridge #197 on SR 2308 (Bald Hill Loop) in 
Rockingham County

9/2/27 FY2029 $1,250,000 ROW Acquistitions Final Plans Planning and design activities 
underway. In ROW Acquisition. 95% 
complete.

Daniel Dagenhart

BP7-R011 Replace Bridge #247 on SR 2582 (Rockingham Lake Road) in 
Rockingham County

9/3/27 FY2029 $1,500,000 ROW Certified Final Plans Planning and design activities 
underway.

Daniel Dagenhart
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BP7-R010 Replace Bridge #24 on SR 2371 (County Home Road) in 
Rockingham County

10/1/27 FY2029 $880,000 ROW Certified Final Plans Planning and design activities 
underway. 

Daniel Dagenhart

R-5822         
47094.1.1         
47094.2.1           
47094.3.1

Construct passing lanes and shoulder improvements along    
NC 86 from US 158 in Yanceyville to Virginia State line

3/21/28 FY2031 $28,340,000 working toward 25% 
plans and  environmental  
document

Planning and design activities 
underway.

Suzana Matta

B-6038 Replace Bridge #155 over Norfolk Southern Railway on NC 
14/NC 87

8/15/28 FY2030 $11,300,000 1- CFI meeting was held 
10/01/2025.
2- ROW & Utility Funds 
released. 
3- LOA scheduled to be 
sent 02/06/2026.

Submitting ROW Planning and design activities 
underway

Sami Jasim

BP7-R022 Replace Bridge #257 on SR 2039 (Bethlehem Church Road) 
in Rockingham County

9/21/28 FY2031 $1,020,000 25% plans complete Planning and design activities 
underway - Plans @ 25%

Daniel Dagenhart

B-5729 Replace Bridge #134 over the Dan River in Eden on NC 700 7/17/29 FY2033 $13,500,000 In ROW Acquisitions Final Plans Planning and design activities 
underway. CFI held. 65% plans 
complete. In ROW acquisitions-95% 
complete however 

Nishant Shah

BP7-R024 Replace Bridge #172 on SR 1509 (Wray Road) in 
Rockingham County

9/20/29 FY2031 $755,000 Planning and design activities 
underway

Daniel Dagenhart

BR-0165 Replace Bridge #13 on NC 119 over Reedy Fork Creek 1/15/30 FY2032 $7,560,000 In ROW Acquisitions Certify ROW Planning and design activities 
underway

Emily Ferriera

R-5889A     
48394.1.1          
48394.2.3      
48394.2.4               
48394.3.2

US 29 from north of I-785 to NC 150.  Upgrade corridor to 
Interstate Standards

6/18/30 FY2034 $178,600,000 Preliimary Planning PE funds approved 11/13/18, NTP scheduled 
9/20/21, Includes U-5898 (NC 150 
Interchange). Planning and design activities 
underway. 

Suzana Matta

B-5734 Replace Bridge #60 over Moon Creek on NC 86 in Caswell 
County

7/16/30 FY2033 $8,460,000 Planning and design 
activities underway

CE Doc Approval Planning and design activities 
underway. CE document approval 
scheduled for Feb 2026

Emily Ferriera

B-5725 Replace Bridge #7 over Hyco Creek on SR 1710 (Grier's 
Church Road) in Caswell County

1/16/31 FY2033 $2,630,000 Planning and design 
activities underway

Planning and design activities 
underway

Suzana Matta

R-5766                          
44659.1.1                            
44659.2.1                             
44659.2.2                       
44659.3.1

Improvements on NC 65/NC 87 from West of SR 2371 (Old 
County Home Road) in Wentworth to US158/US29 Business 
(Freeway Drive) in Reidsville

10/18/33 FY2036 $60,200,000 25% plans complete Hydraulics design started Planning and design underway - Public 
Meeting 3/23/23. 25% plans complete. 
Sections A,B, and C are combined.

Suzana Matta

R-5823                                   
47095.1.1                                         
47095.2.1                                                
47098.3.1                                             

Widening of NC 65/NC 68 from NC65 in Stokesdale 
(Southernmost intersection) to US 220/ Future I-73 in 
Guilford/Rockingham Co.

11/15/33 FY2036 $43,000,000 Planning and design activities 
underway, Coordinate with R-2577C - 
Public Meeting Held 9/25/23

Nishant Shah

EB-5891 Construct Multiuse path on US 220 Business from East 
Jackson Street in Mayodan to Mayo River State Park

FY2032 TBD $8,410,000 Project is receiving toll 
credits. Need to start 
project.

Planning and design activities 
underway.  Toll Credit project.

Town of 
Mayodan/Alex 
Stankovic
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TBD SR 1001 (Sandy Cross Road) at SR 2409 (Boyd Road) / SR 
2410 (Irvin Farm Road), west of Reidsville. Convert 
intersection to all way stop operation. Simplify intersection and 
reduce conflict points by removing slip lane pavement in 
northwest quadrant.

TBD TBD $75,000 Not Started New Project Trung Nguyen / Derek 
Dixon

TBD US 220 at SR 1120 (Simpson Road), north of Stokesdale. 
Convert intersection from two way stop control and full median 
access to reduced conflict intersection. Construct channelized 
directional left turn/u-turns from US 220.

TBD TBD $400,000 Not Started New Project Trung Nguyen / Derek 
Dixon
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C204762        
BR-0069

BRIDGE #160001 OVER COUNTRY LINE CREEK ON US-
158 / NC-86

8/21/2024 1/30/2027 $6,523,842.76 70% SMITH-ROWE, LLC CASWELL - Bridge Construction on 
going including bents, girder and deck 
work.

Harris, PE, Jacob B

C205103 10 SECTIONS OF SECONDARY ROADS 1/16/2026 11/1/2026 $1,465,372.76 31% SMITH-ROWE, LLC CASWELL Nordan, PE, James M

DG00641 TWENTY-FOUR SECONDARY ROADS 9/3/2025 5/13/2026 $1,402,303.50 21% WHITEHURST PAVING CO 
INC

CASWELL - Contractor began work 
week of 3/27/26.

Harris, PE, Jacob B

DG00657 TWO PRIMARY AND ONE SECONDARY ROAD 7/22/2025 3/19/2026 $3,810,505.17 94% FSC II LLC DBA FRED 
SMITH COMPANY

CASWELL - Construction complete. 
Project in closeout phase.

Harris, PE, Jacob B

DG00660                    
BO-2407A

VARIOUS LOCATIONS IN DIVISION 7 WITH 
POPULATIONS UNDER 5K

8/18/2025 3/30/2026 $222,636.34 100% LITTLE MOUNTAIN 
BUILDERS OF CATAWBA 
COUNTY LLC

CASWELL & ROCKINGHAM Barber, Leland J

DG00665 ONE PRIMARY ROUTE IN CASWELL AND TWO PRIMARY 
ROUTES IN ORANGE CO

2/17/2026 TBD $2,280,594.20 SUNROCK INDUSTRIES LLC 
DBA CAROLINA SUNROCK 
LLC

CASWELL  Howell, Bobby J

DG00667 FIFTY-FIVE SECONDARY ROADS IN ALAMANCE AND 
TWO SECONDARY ROADS IN CASWELL COUNTY

5/4/2026 TBD $1,903,272.03 Not Started WHITEHURST PAVING CO 
INC

CASWELL  Howell, Bobby J

DG00668 THREE SECONDARY ROADS IN CASWELL COUNTY 3/23/2026 4/30/2027 $2,362,221.55 21% FSC II LLC DBA FRED 
SMITH COMPANY

CASWELL - Completed patching and 
have begun resurfacing operations 
week of 4/6/26.

Harris, PE, Jacob B

C204793                    
BR-0041           
BR-0043

BRIDGE 780001 OVER US-29 ON SR2817 AND BRIDGE 
780151 OVER US-29 ON US-158

6/14/2023 7/10/2027 $26,223,171.08 71% W C ENGLISH 
INCORPORATED

ROCKINGHAM - Barnes St (BR-0041) 
Stage I const. complete, working on 
stage II const. US  158 (BR-0043) 
structure work complete pending 
punchlist items.

Harris, PE, Jacob B

C204829                
B-5716

BRIDGE #780140 OVER DAN RIVER ON SR-1138 11/20/2025 12/12/2028 $12,940,823.60 3% BLYTHE CONSTRUCTION 
INC

ROCKINGHAM - Clearing work has 
been completed. Grading and Brdige 
construction is undeway.

Harris, PE, Jacob B

C204864                     
BR-0097

BRIDGE #780178 OVER US-29 ON SR 1929 10/14/2024 11/3/2026 $3,977,080.25 96% SMITH-ROWE, LLC ROCKINGHAM - Completed cleanup of 
old bridge demo. Completed puchlist 
items and preparting for final 
inspection.

Harris, PE, Jacob B

C204929                    
BR-0093

BRIDGE #780035 OVER MAYO RIVER ON NC-770 AND SR 
1395 (JANET ROAD) FROM US-220 TO NC-770.

8/14/2024 5/18/2026 $4,901,614.24 96% SMITH-ROWE, LLC ROCKINGHAM - Construction is 
complete, Waiting on project 
acceptance.

Harris, PE, Jacob B

C205018                   
I-5898

UPGRADE FUTURE I-73/US-220 AT US-311/NC-135 
INTERCHANGE AND REPLACE BRIDGE #780074.

TBD TBD $18,156,836.85 SMITH-ROWE, LLC ROCKINGHAM - Project to be delayed 
6 months for work on I-6059 project.

Harris, PE, Jacob B

C205071                        
BR-0155

BRIDGE #780163 OVER HOGAN'S CREEK ON US-158. TBD TBD $4,537,081.75 SMITH-ROWE, LLC ROCKINGHAM - Precon held on 3/30. 
Work to begin 4/6/26.

Harris, PE, Jacob B

C205114 40 SECTIONS OF SECONDARY ROADS. 3/2/2026 5/15/2027 $6,850,869.13 20% VECELLIO & GROGAN INC 
DBA SHARPE BROTHERS

ROCKINGHAM - Most patching has 
been completed. Subcontractor is 
installing signal loops. Crews are 
actively resurfacing maps.

Harris, PE, Jacob B

C205116                        
BR-0098

BRIDGE #780183 OVER US-29 BYP ON US-29 BUS. 2/21/2026 1/25/2028 $4,612,860.74 13% SMITH-ROWE, LLC ROCKINGHAM - Demo of existing 
structure is complete. Grading for End 
Bent underway.

Harris, PE, Jacob B
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C205128                                    
BR-0096

BRIDGE #780176 OVER NC-14/NC-87 ON SR-1700 
(FISHER HILL RD)

TBD TBD $2,987,608.74 SMITH-ROWE, LLC ROCKINGHAM Harris, PE, Jacob B

DG00645 TWO PRIMARY AND TWO SECONDARY ROADS 6/16/2025 11/3/2026 $4,321,244.53 52% APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

ROCKINGHAM -  Resurfacing on NC 
700 is complete. Adjusting of manholes 
and water valves ongoing.

Harris, PE, Jacob B

DG00648 TWENTY-SIX SECONDARY ROADS 3/30/2026 TBD $1,522,999.10 WAUGH ASPHALT INC ROCKINGHAM Harris, PE, Jacob B

DG00649 FORTY-NINE SECONDARY ROADS 6/24/2025 5/28/2026 $1,608,989.26 4% CAROLINA ROAD 
SOLUTIONS LLC

ROCKINGHAM - Map 10 completed in 
2025. Construction to resume in the 
spring of 2026.

Harris, PE, Jacob B

DG00659                    
B-5722

BRIDGE NO. 277 OVER BIG BEAVER CREEK ISLAND ON 
SR 1169 (ISLAND DRIVE)

8/8/2025 6/15/2026 $1,966,459.99 94% SMITH-ROWE, LLC ROCKINGHAM - Construction is 
complete, Waiting on project 
acceptance.

Harris, PE, Jacob B

DG00661 BRIDGE NO 18 OVER THE HAW RIVER ON SR 1002 
(SCALESVILLE RD)

1/12/2026 12/18/2026 $1,057,566.20 21% APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

ROCKINGHAM Barber, Leland J

DG00662 US 29 - 72" CROSSLINE PIPE CULVERT REHABILITATION 
NEAR A TRIBUTARY FOR LICK FORK CREEK

4/17/2025 4/30/2026 $2,338,841.67 90% SMITH-ROWE, LLC ROCKINGHAM - Construction is 
complete, Punchlist in complete. In 
vegetation phase.

Harris, PE, Jacob B

DG00663                         
BP7-C001

EXISTING CULVERT ON SR 1785 (CHURCH ST) 8/14/2025 8/4/2026 $2,279,670.50 57% ATLANTIC CONTRACTING 
COMPANY LLC

ROCKINGHAM - Culvert work 
continues with some shoring delays.

Harris, PE, Jacob B

DG00675 BRIDGE NO 280 OVER LITTLE TROUBLESOME CREEK 
ON SR 2670 (SOUTH SCALES STREET)

1/5/2026 12/18/2026 $2,236,409.09 31% MOUNTAIN CREEK 
CONTRACTORS INC

ROCKINGHAM - Culvert Construction 
to begin soon. Working on shoring and 
culvert foundattion.

Harris, PE, Jacob B

DG00685 INTERSECTION OF BRIDGE ST (OLD STATE HWY 87) 
AND BOONE RD/WA SHINGTON ST (OLD STATE HWY 
770) IN EDEN. HILC PROJECT 50791 EDEN 
ROUNDABOUT.

TBD TBD $4,321,368.64 APAC ATLANTIC INC., 
THOMPSON ARTHUR 
DIVISION

ROCKINGHAM - Scheduled to begin 
Phase 1 (Shut down Boone Rd.) on 
April 27, 2026.

Harris, PE, Jacob B
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