nepot DIVISION 7 prRoJECTS IN PTRPO - UNDER DEVELOPMENT June 2026
St Latest Milestone/Task
TIP/WBS # Description Let/Start Date | Completion Project Cost Next Step Comments Project Lead
Date Completed
BP7-R001 Replace Bridge #23 on US 29 Business over US 29 in 6/16/26 FY2028 $15,220,000 ROW Acquisitions Final Plans Planning and design activities Daniel Dagenhart
Rockingham County completed underway. ROW Acquisition complete.
No utility conflicts.
SS-6207BF SR 2686 (Richardson Drive) at Sherwood Drive in Reidsville. |7/1/26 11727 $40,000 Signal plans received Begin initial field installation of |Planning and design activities Dawn McPherson
Convert intersection to all way stop operation. Change sign posts and pre-line underway.
existing overhead flasher 07-1940 to all red displays. markings.
SS-6207AV NC 150 at SR 1155 (Ashley Road / SR 1146 (Camp Springs |7/1/26 111/27 $33,000 Signal plans received Begin initial field installation of |Planning and design activities Dawn McPherson
Road) east of Reidsville. Convert intersection to all way stop sign posts and pre-line underway.
control. Revise existing overhead flasher to all red displays. markings.
HB-0035 SR 1535 (Price Road) Replace Bridge 780177 over 7/21/26 FY2028 $5,610,000 ROW complete. Utility relocations in progress. |Planning and design activities Emily Ferriera
Matrimony Creek in Eden. underway. Scheduled to let in July
SS-6207BG SR 1914 (Oregon Hill Road) at SR 1925 (Worsham Mill 8/1/26 111/27 $40,000 Awaiting signal plans from New Project Dawn McPherson
52091 Road) / SR 1980 (Mt Carmel Church Road), southeast of Signal Design.
Eden. Convert to all way stop operation. Change existing
overhead flasher 07-2111 displays to all red indications.
HS-2407R US 311 between SR 2141 (Young Road) and NC 14, south of|9/3/2026 TBD $660,000 Final Plans Completed Final Plans completed. Requesting Trung Nguyen
Eden. Install rumble strips and 6-inch long life pavement Construction funding
markings.
50544 Install a left turn lane on US 158 at SR 2930 (Wendy Oak 3/4/27 FY2029 $655,000 CFl Held ROW Acquistitions Planning and design activities Trung Nguyen
Road) in Rockingham County underway. 25% plans complete. CFI
Held. Added additional funding from
Spot Safety.
HS-24071 NC 14 between a point 1050 feet north of Cox Streetto NC  [3/18/27 Fall 2027 $410,000 Not Started Newly funded project. Planning and Trung Nguyen
87, north of Eden. Install rumble stripes. design activities to begin soon.
BP7-R010 Replace Bridge #24 on SR 2371 (County Home Road) in 4/22/27 FY2029 $880,000 ROW Certified Final Plans Planning and design activities Daniel Dagenhart
Rockingham County underway.
BR-0141 Replace Bridge #123 on SR 2150 (River Road) over US 5/18/27 FY2031 $5,020,000 Plans in ROW for Planning and design activities Daniel Dagenhart
220/US 311 in Rockingham County acquisitions underway
BP7-R021 Remove Bridge #233 on SR 1964 (Mebane Bridge Road) in  {5/20/27 FY2028 $810,000 Drainage Design Complete 65% plans Planning and design activities Daniel Dagenhart

Rockingham County

underway. Possibly let in 2 phases.
65% plans pending.
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HS-2407N NC 150. Forsyth County: Between SR 2037 (County Line 6/17/2027 TBD $1,740,000 Not Started New Project Trung Nguyen
Road) and Guilford County line (MP 21.044-28.955); Guilford
County: Between Forsyth County line and 0.14 mile west of
SR 4442 (Autumngate Drive) (MP 0.00-2.66), Between 0.10
mile east of SR 2279 (Sandylea Road) and SR 2115 (Deboe
Road) (MP 4.742-8.35), and Between US 220 and
Rockingham County line (MP 10.295-28.955); Rockingham
County: Between Guilford County line and NC 87 (MP 0.0-
3.0). Install rumble stripes. Forsyth (4%), Guilford (84%),
R-5822 Construct passing lanes and shoulder improvements along |3/21/28 FY2031 $28,340,000 working toward 25% Planning and design activities Suzana Matta
47094.1.1 NC 86 from US 158 in Yanceyville to Virginia State line plans and underway.
47094.2.1 environmental
47094.3.1 document
B-6038 Replace Bridge #155 over Norfolk Southern Railway on NC  (8/15/28 FY2030 $11,300,000 1- CFl meeting was held [Submitting ROW Planning and design activities Sami Jasim
14/NC 87 10/01/2025. underway
2- ROW & Utility Funds
released.
3- LOA scheduled to be
sent 02/06/2026.
4- ROW set is under
BP7-R022 Replace Bridge #257 on SR 2039 (Bethlehem Church Road) (9/21/28 FY2031 $1,020,000 25% plans complete Planning and design activities Daniel Dagenhart
in Rockingham County underway - Plans @ 25%
BP7-R014 Replace Bridge #197 on SR 2308 (Bald Hill Loop) in 4/5/29 FY2031 $1,250,000 ROW Acquistitions Final Plans Planning and design activities Daniel Dagenhart
Rockingham County underway. In ROW Acquisition. 95%
complete.
B-5729 Replace Bridge #134 over the Dan River in Eden on NC 700 (7/17/29 FY2033 $13,500,000 ROW complete. Final Plans Planning and design activities Nishant Shah
underway. CFI| held. 65% plans
complete. In ROW acquisitions-95%
complete however
BP7-R024 Replace Bridge #172 on SR 1509 (Wray Road) in 9/20/29 FY2031 $755,000 Planning and design activities Daniel Dagenhart
Rockingham County underway
BR-0165 Replace Bridge #13 on NC 119 over Reedy Fork Creek 1/15/30 FY2032 $7,560,000 In ROW Acquisitions Certify ROW Planning and design activities Emily Ferriera
underway.
BP7-R011 Replace Bridge #247 on SR 2582 (Rockingham Lake Road) (4/4/30 FY2033 $1,500,000 ROW Certified Final Plans Planning and design activities Daniel Dagenhart

in Rockingham County

underway.
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B-5734 Replace Bridge #60 over Moon Creek on NC 86 in Caswell  7/16/30 FY2033 $8,460,000 Planning and design CE Doc Approval Planning and design activities Emily Ferriera
County activities underway underway. CE document signed
3/23/26
B-5725 Replace Bridge #7 over Hyco Creek on SR 1710 (Grier's 1/16/31 FY2033 $2,630,000 Planning and design Planning and design activities Suzana Matta
Church Road) in Caswell County activities underway underway
EB-5891 Construct Multiuse path on US 220 Business from East 10/2/31 FY2033 $8,410,000 Project is receiving toll Planning and design activities Town of
Jackson Street in Mayodan to Mayo River State Park credits. Need to start underway. Toll Credit project. Mayodan/Alex
project. Stankovic
R-5889A US 29 from north of I-785 to NC 150. Upgrade corridor to 8/17/32 FY2036 $178,600,000 Prelimary Planning PE funds approved 11/13/18, NTP Suzana Matta
48394.1.1 Interstate Standards scheduled 9/20/21, Includes U-5898
48394.2.3 (NC 150 Interchange). Planning and
48394.2.4 design activities underway.
48394.3.2
R-5766 Improvements on NC 65/NC 87 from West of SR 2371 (Old  {10/18/33 FY2036 $60,200,000 25% plans complete Hydraulics design started Planning and design underway - Public | Suzana Matta
44659.1.1 County Home Road) in Wentworth to US158/US29 Business Meeting 3/23/23. 25% plans complete.
44659.2.1 (Freeway Drive) in Reidsville Sections A,B, and C are combined.
44659.2.2
44659.3.1
R-5823 Widening of NC 65/NC 68 from NC65 in Stokesdale 11/15/33 FY2036 $43,000,000 Planning and design activities Nishant Shah
47095.1.1 (Southernmost intersection) to US 220/ Future I-73 in underway, Coordinate with R-2577C -
47095.2.1 Guilford/Rockingham Co. Public Meeting Held 9/25/23
47098.3.1
EB-5888 Construct sidewalk on SR 1747 (E. Stadium Drive) from SR [TBD FY2027 $1,900,000 Working toward Execute change request once |Planning and design activities City of Eden/Alex
1962 (North Pierce Street) to Freedom Park in Eden construction additional funds become Complete. Utility relocations complete. |Stankovic
authorization. Waiting on [available. Final Plans Approved.
additional contingent
funds
TBD SR 1001 (Sandy Cross Road) at SR 2409 (Boyd Road) / SR [TBD TBD $75,000 Not Started New Project Trung Nguyen / Derek
2410 (Irvin Farm Road), west of Reidsville. Convert Dixon
intersection to all way stop operation. Simplify intersection
and reduce conflict points by removing slip lane pavement in
northwest quadrant.
TBD US 220 at SR 1120 (Simpson Road), north of Stokesdale. TBD TBD $400,000 Not Started New Project Trung Nguyen / Derek
Convert intersection from two way stop control and full Dixon
median access to reduced conflict intersection. Construct
channelized directional left turn/u-turns from US 220.
50791 SR 1605 (Bridge Street) and SR 2066 (W. King Street) at SR |TBD TBD $750,000 New Project - addition to the Eden Brian Ketner
3002 (Boone Road) and SR 1604 (Washington Street), in Roundabout Project
Eden. Replace traffic signal with modern roundabout. Signal
Inv# 07-0090
TBD US 220 at SR 2326 (Gold Hill Road), north of Stokesdale. TBD TBD $200,000 New Project Brian Ketner

*Need Div WBS # to put our funds on. Convert intersection
from two way stop control and full median access to reduced
conflict intersection. Construct channelized directional left
turn/u-turns from US 220.
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52249 US 158 at SR 2347 (Lake Brandt Road), southwest of TBD TBD $1,600,000 New Project. HILC and Spot Safety Colin Mellor
Reidsville. Construct left turn lane on US 158. funding.

S$S-6207BO NC 14 / NC 87 (N van Buren Road) at SR 1714 (Aiken Road) |TBD TBD $140,000 New Project Dawn McPherson
52300 in Eden. Convert permissive left turn signal display to

permissive FYA on NC 14 approaches. Provide backplates
on all approaches.
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Estimated . . .
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C204762 BRIDGE #160001 OVER COUNTRY LINE CREEK ON US- 8/21/2024 1/30/2027 $6,523,842.76 80% SMITH-ROWE, LLC CASWELL - Grading approaches and |Harris, PE, Jacob B
BR-0069 158 / NC-86 preparing for paving.
C205103 10 SECTIONS OF SECONDARY ROADS 1/16/2026 11/1/2026 $1,465,372.76 57% SMITH-ROWE, LLC CASWELL Nordan, PE, James M
DG00641 TWENTY-FOUR SECONDARY ROADS 9/3/2025 5/13/2026 $1,402,303.50 84% WHITEHURST PAVING CO [CASWELL - AST and fog seal is Harris, PE, Jacob B
INC complete. Flnal striping is ongoing.
DG00657 TWO PRIMARY AND ONE SECONDARY ROAD 7/22/2025 6/30/2026 $3,810,505.17 94% FSC Il LLC DBA FRED CASWELL - Construction complete.  |Harris, PE, Jacob B
SMITH COMPANY Project in closeout phase.
DG00661 SCALESVILLE ROAD BRIDGE REPLACEMENT 1/12/2026 12/18/2026 $1,057,566.20 0% APAC - ATLANTIC INC Erosion Control installed. Bridge Demo |Barber, Leland J
THOMPSON ARTHUR has begun.
DIVISION
DG00665 ONE PRIMARY ROUTE IN CASWELL AND TWO PRIMARY | 2/17/2026 9/3/2026 $2,280,594.20 26% SUNROCK INDUSTRIES LLC|CASWELL Howell, Bobby J
ROUTES IN ORANGE CO DBA CAROLINA SUNROCK
LLC
DG00667 FIFTY-FIVE SECONDARY ROADS IN ALAMANCE AND 5/4/2026 9/4/2026 $1,903,272.03 53% WHITEHURST PAVING CO |[CASWELL Howell, Bobby J
TWO SECONDARY ROADS IN CASWELL COUNTY INC
DG00668 THREE SECONDARY ROADS IN CASWELL COUNTY 3/23/2026 4/30/2027 $2,362,221.55 87% FSC Il LLC DBA FRED CASWELL -All work complete with only|Harris, PE, Jacob B
SMITH COMPANY punchlist items remaining.
DG00670 THREE SECONDARY ROADS IN ALAMANCE COUNTY TBD TBD $1,033,449.03 WHITEHURST PAVING CO [New Construction Project Howell, Bobby J
AND ELEVEN SECONDARY ROADS IN CASWELL INC
COUNTY
C204793 BRIDGE 780001 OVER US-29 ON SR2817 AND BRIDGE 6/14/2023 7/12/2027 $26,223,171.08 74% W C ENGLISH ROCKINGHAM - Barnes St (BR-0041) |Harris, PE, Jacob B
BR-0041 780151 OVER US-29 ON US-158 INCORPORATED Stage | const. complete, working on
BR-0043 stage Il const. US 158 (BR-0043)
structure work complete pending
punchlist items.
C204829 BRIDGE #780140 OVER DAN RIVER ON SR-1138 11/20/2025 12/12/2028 $12,940,823.60 21% BLYTHE CONSTRUCTION |ROCKINGHAM - Clearing work has Harris, PE, Jacob B
B-5716 INC been completed. Grading and Bridge
construction is undeway. Water and
Sewer line work has started.
C204864 BRIDGE #780178 OVER US-29 ON SR 1929 10/14/2024 11/3/2026 $3,977,080.25 99% SMITH-ROWE, LLC ROCKINGHAM - Completed cleanup |Harris, PE, Jacob B
BR-0097 of old bridge demo. Completed puchlist

items and preparting for final
inspection.
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C204929 BRIDGE #780035 OVER MAYO RIVER ON NC-770 AND SR 8/14/2024 6/30/2026 $4,901,614.24 96% SMITH-ROWE, LLC ROCKINGHAM - Construction is Harris, PE, Jacob B
BR-0093 1395 (JANET ROAD) FROM US-220 TO NC-770. complete, Waiting on project
acceptance.
C205018 UPGRADE FUTURE I-73/US-220 AT US-311/NC-135 TBD TBD $18,156,836.85 SMITH-ROWE, LLC ROCKINGHAM - Project to be delayed |Harris, PE, Jacob B
1-5898 INTERCHANGE AND REPLACE BRIDGE #780074. 6 months for work on 1-6059 project.
C205071 BRIDGE #780163 OVER HOGAN'S CREEK ON US-158. 4/6/2026 11/11/2028 $4,537,081.75 14% SMITH-ROWE, LLC ROCKINGHAM - Precon held on 3/30. |Harris, PE, Jacob B
BR-0155 Bridge demo is well underway.
C205114 40 SECTIONS OF SECONDARY ROADS. 3/2/2026 5/15/2027 $6,850,869.13 75% VECELLIO & GROGAN INC |ROCKINGHAM - Most patching has Harris, PE, Jacob B
DBA SHARPE BROTHERS |been completed. Subcontractor is
installing signal loops. Crews are
actively resurfacing maps.
C205116 BRIDGE #780183 OVER US-29 BYP ON US-29 BUS. 2/21/2026 1/25/2028 $4,612,860.74 16% SMITH-ROWE, LLC ROCKINGHAM - Demo of existing Harris, PE, Jacob B
BR-0098 structure is complete. Grading for MSE
Wall#1
C205128 BRIDGE #780176 OVER NC-14/NC-87 ON SR-1700 TBD TBD $2,987,608.74 SMITH-ROWE, LLC ROCKINGHAM - Work postoned to Harris, PE, Jacob B
BR-0096 (FISHER HILL RD) 6/15 due to aerial power line conflict.
DG00645 TWO PRIMARY AND TWO SECONDARY ROADS 6/16/2025 11/3/2026 $4,321,244.53 66% APAC ATLANTIC INC., ROCKINGHAM - Resurfacing on NC |Harris, PE, Jacob B
THOMPSON ARTHUR 700 is complete. Adjusting of
DIVISION manholes and water valves ongoing.
Contractor is actively paving maps.
DG00648 TWENTY-SIX SECONDARY ROADS 3/30/2026 7/30/2026 $1,522,999.10 83% WAUGH ASPHALT INC CASWELL and ROCKINGHAM - AST |Harris, PE, Jacob B
and Fog Seal complete, hand
installations still need to be completed.
DG00649 FORTY-NINE SECONDARY ROADS 6/24/2025 7/30/2026 $1,608,989.26 59% CAROLINA ROAD ROCKINGHAM - All work and final Harris, PE, Jacob B
SOLUTIONS LLC striping is complete. Waiting on final
and punchlist.
DG00659 BRIDGE NO. 277 OVER BIG BEAVER CREEK ISLAND ON 8/8/2025 6/30/2026 $1,966,459.99 94% SMITH-ROWE, LLC ROCKINGHAM - Construction is Harris, PE, Jacob B
B-5722 SR 1169 (ISLAND DRIVE) complete, Waiting on project
acceptance.
DG00661 BRIDGE NO 18 OVER THE HAW RIVER ON SR 1002 1/12/2026 12/20/2026 $1,057,566.20 73% APAC ATLANTIC INC., ROCKINGHAM Barber, Leland J
(SCALESVILLE RD) THOMPSON ARTHUR
DIVISION
DG00662 US 29 - 72" CROSSLINE PIPE CULVERT REHABILITATION 4/17/2025 6/30/2026 $2,338,841.67 90% SMITH-ROWE, LLC ROCKINGHAM - Construction is Harris, PE, Jacob B
NEAR A TRIBUTARY FOR LICK FORK CREEK complete, Punchlist in complete. In
vegetation phase.
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DG00663 EXISTING CULVERT ON SR 1785 (CHURCH ST) 8/14/2025 12/1/2026 $2,279,670.50 74% ATLANTIC CONTRACTING [ROCKINGHAM - Fine grading and Harris, PE, Jacob B
BP7-C001 COMPANY LLC preparing for paving work to begin.
DG00666 45 SECONDARY ROUTES IN ROCKINGHAM COUNTY TBD TBD $1,699,932.70 WHITEHURST PAVING CO |ROCKINGHAM Harris, PE, Jacob B
INC
DG00675 BRIDGE NO 280 OVER LITTLE TROUBLESOME CREEK 1/5/2026 1/13/2027 $2,236,409.09 58% MOUNTAIN CREEK ROCKINGHAM - Water line and storm |Harris, PE, Jacob B
ON SR 2670 (SOUTH SCALES STREET) CONTRACTORS INC drain pipe installed. Backfilling culvert
work.
DG00685 INTERSECTION OF BRIDGE ST (OLD STATE HWY 87) TBD TBD $4,321,368.64 APAC ATLANTIC INC., ROCKINGHAM - Began Phase 1 (Shut|Harris, PE, Jacob B
AND BOONE RD/WA SHINGTON ST (OLD STATE HWY THOMPSON ARTHUR down Boone Rd.) on April 27, 2026.
770) IN EDEN. HILC PROJECT 50791 EDEN DIVISION Crews are laying waterline and
ROUNDABOUT. installing storm drain.

Page 3




	PTRPO Under Dev June 2026.pdf
	PTRPO Const June  2026.pdf

