Montgomery County - Piedmont Triad RPO - Active Projects - Division 8--March 2026

Contract # or

Completion

Route Description Let Date Contractor Project Admin. |Project Cost |Notes
WBS # or TIP # P Date ) )
BP8.R021.3 SR 1124 (Derby Road) Replace Bridge No. 26 over Drowning 3/25/2025 5/14/2026 Dellinger, Inc. James Dietrich  |$1,311,690 Road Open to Traffic/
DHO00577 Creek (910) 944-2344 MonitoringVeg Est

Montgomery County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--March 2026

Contract # or o Completion . .

WBS # or TIP # Route Description Let Date Date Contractor Project Admin. [Funds Needed |Notes

I-5947A 1-73/1-74 JUS 220 Pavement Rehabilitation from Richmond [2/18/2027 TBD TBD Morgan DeWit |$19,800,000
Co.to NC 211 (910) 773-8025

1-5947C 1-73/1-74 JUS 220 Pavement Rehabilitation from 2/17/2028 TBD TBD Morgan DeWit |$17,600,000
NC 24/27 to Randolph Co. (910) 773-8025

R-2527 NC 24/27 Widen to multilanes from East of 9/21/2027 TBD TBD George Boules  [$140,156,000 |Right of Way in progress
NC 73 to the Troy Bypass (R-2530B) (919) 707-6620

R-5826B NC 109 South Modernization - widen lane and shoulder (12/15/2026 |TBD TBD Morgan DeWit |$13,878,000 Right of Way in progress moving
from SR 1127 (Hearne Farm Rd) to SR (910) 773-8025 utilities working with RR
1174 (Pee Dee Rd)

BP8.R033.1 SR 1306 (Flint Hill Road) [Replace bridge No. 145 over Barnes Creek|7/27/2027 TBD TBD Tim Welch TBD

(910) 773-8032

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--March 2026

Contract # or . Completion . . .

WBS # or TIP # Route Description Let Date Date Contractor Project Admin. |Project Cost |Notes

BP8.R019.1PE SR 1005 (Lanes Mill Rd) Replace bridge No.162 over Brush Creek |11/25/2025 |TBD Smith-Rowe, LLC [Cary Fine $2,533,314 Project just starting

DHO00573 (336) 318-4020

BP8.R027.3 SR 2863 (Union Grove Replacement of Bridge No. 305 over 8/4/2025 TBD NJR Group, Inc.  |Cary Fine $712,125 Project just starting

DH00592 Church Road) Meadow Creek (336) 318-4020

U-5813 C204843 |US 64/NC 49 Interchange [Widen US 64 from the future Asheboro [7/25/2024 4/4/2029 Conti Civil LLC Cary Fine $59,000,442 Project 33% complete
Bypass to E. of NC 49 (336) 318-4020

HE-0004 US 421 Randolph Co. Construct two interchanges on US 421.  |9/12/2022 5/15/2026 Ames Con. Inc.  |Cary Fine $75,000,000 Project 82% complete

C204748 Megasite Roadwork and Wetlands Mitigation (336) 318-4020

Randolph County - Piedmont Triad RPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--March 2026

Contract # or Completion

Route Description Let Date Contractor Project Admin. |Funds Needed |Notes
WBS # or TIP # P Date )
1-5948 1-73/1-74 JUS 220 Pavement Rehabilitation from 2/15/2028 TBD TBD Morgan DeWit |$26,700,000

Montgomery Co. to noth of SR 1462

(910) 773-8025




R-2220 DA us 64 Widen US 64 from SR 1409 (Lake Park Preliminary [TBD TBD Morgan DeWit |$133,200,000 |Preliminary Engineering only.
Road) to Asheboro Bypass. Engineering (910) 773-8025 Will be rescored in P8
Only
R-5958 Zoo Parkway Asheboro [Improve intersection of Zoo Parkway and |9/26/2028 TBD TBD Michael Ricketts |$2,485,000 Right of Way 7/2026
Ridge St. (910) 773-8033
U-5711 SR 12 (Pineview St) Widen to 3 lanes from west of Sylvan St. |6/16/2026 TBD TBD Jeff Stroder $8,800,000 Right of Way in progress
Asheboro to US 220 Bus. (910) 773-8024
U-5743 NC 42 in Asheboro Realign NC 42 with Salisbury St. 6/16/2026 TBD TBD Jeff Stroder $16,503,000 Right of Way in progress
(910) 773-8024
U-6006 US 220 Bus. (Fayetteville |Widen from SR 2123 (Caudle Rd) to SR 8/17/2027 TBD TBD Morgan DeWit |$20,850,000 Right of Way in progress
St) 2270 (US 311 ext) in Randleman (910) 773-8025
BP8.R025.1 PE SR 1005 (Kids Mill Rd) Replace bridge No.151 over Sandy Creek |7/28/2026 TBD TBD Tim Welch TBD
DHO00590 (910) 773-8032
BP8.R026.1 PE SR 2207 (Faith Rock Rd)  [Replace bridge No. 176 over UT Deep 5/26/2026 TBD TBD Tim Welch TBD
River (910) 773-8032
BP8.R028.1 PE Hughes Grove Road Replace bridge No. 330 over Brier Creek |8/25/2026 TBD TBD Tim Welch TBD
(910) 773-8032
BP8.R029.1 PE Little Uwharrie Road Replace bridge No. 294 over Brier Creek |8/25/2026 TBD TBD Tim Welch TBD
(910) 773-8032
BP8.R030 SR 2613 (Young Road) Replace bridge No. 354 over Mill Creek  |10/27/2026 |TBD TBD Tim Welch TBD
(910) 773-8032
BP8.R032 SR 2403 (Old Red Cross  |Replace Bridge 126 over Sandy Creek 7/27/2027 TBD TBD Tim Welch TBD
Rd) (910) 773-8032
HI-0003 1-73 / US 220 Pavement Rehab from SR 1009 (Old US  [3/20/2029 TBD TBD Michael Ricketts |$8,121,000
Highway 311) to Guilford Co. Line (910) 773-8033
HI-0004 1-74 Pavement Rehab on I-74 from SR 1928 2/18/2031 TBD TBD Michael Ricketts |$8,140,000

(Cedar Square Road) to I-73/US 220.

(910) 773-8033




